

	Bu Hasa Integrated Field Development Project Provisional Acceptance Certificate (PAC)	
Subcontract No. 80057-ZA-C05-K		

PROVISIONAL ACCEPTANCE CERTIFICATE (hereinafter, the "CERTIFICATE")

for the

SUBCONTRACT AGREEMENT No. 80057-ZA-C05-K (hereinafter, the "SUBCONTRACT"), entered into the 12th day of August, 2019

between

TECNICAS REUNIDAS, S.A. organized and existing under the laws of Spain, with a Branch located in Abu Dhabi, U.A.E. (hereinafter referred to as the "CONTRACTOR")

and

Obaid Al Qubaisi Transporting and General Contracting Est., a company registered under the laws of U.A.E (hereinafter the "SUBCONTRACTOR")

(separately a "PARTY" and together the "PARTIES")

Provisional Acceptance Date:	December 5, 2023
Warranty Period:	Eighteen (18) Months after the Provisional Acceptance Date

I. According to the SUBCONTRACT Terms and Conditions and its Addenda, by means of the present CERTIFICATE, CONTRACTOR certifies that the WORKs are completed from the aforementioned Provisional Acceptance Date:

II. ACCESS ROADS WORK:

- Permanent gatch road from CDS to GLCS.
- Temporary gatch road from camp to Rig Road.
- Temporary gatch road from Bu-Hasa Madina Zayed Road to camp.

III. Issuance of the present CERTIFICATE shall not release SUBCONTRACTOR for any of its obligations, liabilities and duties from the Provisional Acceptance Date, according to the SUBCONTRACT and its Addenda.

Comments:

In accordance with 80057-TR-OQC-MoU-C05-001, SUBCONTRACTOR accepted the obligation to reinstate the temporary gatch roads (N5 - to Plat 14, C1 - Plat 3 <> Plat 11, C5-C6 - C1 <> Plat 14) to the conditions of the sand rig roads, when and as instructed by COMPANY.

	For and on Behalf of Contractor	For and on behalf of Subcontractor
Date	XXXXXXXXXX 12-Dec-2023	DECEMBER 10, 2023
Name	Mr. Alfredo D'attorre	Mr. Obaid Mohammad Fraih Kalfan Alqubaisi
Signature		
Position	Project Director	Chairman



80057-PAC Provisional Acceptance Certificate

